Progressive Elaboration

PROGRESSIVE ELABORATION



NK Shrivastava, PMP, RMP, ACP, CSP, SPC4 CEO/Consultant/Agile Coach - RefineM

Agenda

- 1. What is Virtual Lunch & Learn
- 2. Your Expectations from this Webinar
- 3. Progressive Elaboration
- 4. Upcoming Learning Opportunities from RefineM
- 5. How to get 1 PDU for this Webinar?
- 6. Rewarding Our Star Attendees
- 7. Q & A



RefineM's Virtual Lunch & Learn

This is a monthly webinar delivered during the lunch hour in the first week (Wednesdays) of every month.

It's designed to help you learn while you eat lunch, providing a relaxed environment to enhance your experience.

The monthly webinars will cover a variety of Project Management / Agile topics.



Your Expectations

What are your expectations from this webinar?

Why are you here today?



NK Shrivastava, PMP, RMP, ACP, CSP, SPC4

RefineM

Helping organizations turn their project management capability into a *competitive advantage*



CEO/Consultant since Dec 2011

- Agile Transformation/Coaching/Adoption
 - ✓ Agile Coach @ IBM
- Project Management/ Process Improvement Consulting and Training
- Products for Project Professionals
 - ✓ Essential Gear for Project Managers
 - ✓ PMP Exam Simulator
 - ✓ PMP Videos at Vimeo

My professional journey b/f RefineM

20+ years of Successful Project Leadership

- * Led 100s of projects of all sizes, successfully
- Recovered many projects, saved millions of \$
- * Implemented numerous process improvements
- Coached/mentored 100s of PMs, and executives
- Board Member SWMO PMI Chapter (2008-2014)



What's New at RefineM





What's New at RefineM

Upcoming Free Webinars

Webinar Title	Date		
Smaller Iterations	Jun 7		
Daily Standups	Jul 5		

- New Training and Outreach
 - ✓ New class Agile Practices for Waterfall Teams
 - ✓ New workshop Lean/Agile Process Improvement Workshop (Achieve 15-40% efficiency improvements in 4-8 weeks)
 - ✓ New live PMP video chat sessions every Saturday, 9-10 AM Central
- * PMP Exam Prep Test Simulator
 - √ https://Examprep.RefineM.com
- * PMP Videos at https://vimeo.com/ondemand/refinempmpexamprep



Manifesto for Agile Software Development

We are uncovering better ways of developing software by doing it and helping others do it. Through this work we have come to value:

Individuals and interactions over processes and tools
Working software over comprehensive documentation
Customer collaboration over contract negotiation
Responding to change over following a plan

That is, while there is value in the items on the right, we value the items on the left more.

Developed in 2001 by 17 agile advocates at Snowbird resort in Utah



Agile Twelve Principles

- 1. Satisfy the customer thru early and continuous delivery
- 2. Welcome changing requirements even late in development
- 3. Deliver working software frequently a couple of weeks to a couple of months
- 4. Work together daily (business people and developers)
- 5. Motivated individuals, build projects around them, and give them freedom
- 6. Face-to-face conversations is the most efficient and effective method
- 7. Working software is the primary measure of progress
- 8. Sustainable development i.e. maintain a constant pace indefinitely
- 9. Continuous Attention to technical excellence & good design enhance agility
- 10. Simplicity the art of maximizing the amount of work not done is essential
- 11. Self-organizing teams deliver the best architectures, requirements, and designs
- 12. At regular Intervals the team reflects on how to become more effective



Agile Practices

- 1. Maintaining a Backlog / Prioritized List
- 2. Progressive elaboration
- Smaller iterations
- 4. Daily standups
- 5. Retrospectives
- 6. Frequent reviews / demos
- 7. Use of Wireframes for UI design
- 8. Visualizing work through Kanban Board(s)
- Limiting Work In Process (WIP)
- 10. Customer involvement throughout project

- Continuous integration (CI)
- Iteration planning meeting
- 3. Planning poker
- Refactoring
- Test-driven development (TDD)
- 6. User Stories



Top 10 Agile Practices for Waterfall Teams

- 1. Maintaining a Backlog / Prioritized Requirements
- 2. Progressive Elaboration
- 3. Smaller Iterations
- 4. Daily Standups
- 5. Retrospectives
- 6. Frequent Review/Demos
- 7. Using Wireframes for UI Design
- 8. Visualizing Work through Kanban Board(s)
- 9. Limiting Work in Progress (WIP)
- 10. Customer Involvement Throughout the Project



Mapping to Agile Practices

To which Agile principles would you map progressive elaboration?



Mapping to Agile Principles

Agile Practice	Matching Agile Principle
Maintaining Backlog	Welcome changing requirements
Progressive Elaboration	Satisfy the customer through early and continuous delivery
	of valuable software
Smaller Iterations	Deliver working software frequently
Daily Standups	Work together daily
Retrospectives	At regular intervals, the team reflects on how to become more
	effective
Frequent Review/Demos	Working software is the primary measure of progress
Using Wireframes for UI Design	Continuous attention to technical excellence and good design
	enhance agility
Visualizing Work through Kanban	Sustainable development
Board(s) & limiting WIP	
Customer Involvement Throughout	Business people and developers must work together daily
the Project	throughout the project

Progressive elaboration could also fall under:

- Welcome changing requirements even late in development
- Face-to-face conversations is the most efficient and effective method
- Simplicity the art of maximizing the amount of work not done is essential



2. Progressive Elaboration



- What is progressive elaboration?
- Why is it an important practice?
- How to adapt to a Waterfall Team?



What is Progressive Elaboration?

How do you define progressive elaboration?

How many of you practice progressive elaboration on your projects?



What is Progressive Elaboration?

* Further refining details as the project progresses

Helps to enable early and continuous delivery



 Saves time and overhead of planning upfront

Reduces Risks of Rework and Misalignment




Progressive Elaboration Project Timeline





Progressive Elaboration Project Gantt





Progressive Elaboration in Traditional PM

- * Additional planning as significant changes occur
- Refinement of planning should be expected throughout any given project

* Differs from Agile approach in that planning is a response to more information becoming available



Progressive Elaboration in Agile

- * Team plans the highest-value backlog items
- * Anything not high-priority is planned later


* This allows the team to focus on the highest-value items and minimize overhead due to planning.



Progressive Elaboration of Estimates

Accuracy of estimates

- They vary over time and also known as cone of uncertainty
- Estimates should get sharper over time towards the end of the project





Release Backlogs

Release Backlog

✓ A Release Backlog is a limited set of items from the Product Backlog selected for a specific release. While the product backlog may contain all of the wish list for the product without regard of time-frame, the release backlog is focused to specific objectives or goals identified for a specific time-frame.

Product Backlog	Release 1			
Feature 1	Feature 1	Feature 2	Feature 3a	a
Feature 2				
Feature 3	Release Bac	Iteration 1	Iteration 2	Iteration 3
Feature 4	Feature 1	Feature 1a	Feature 1c	Feature 2b
Feature 5	Feature 1a	Feature 1b	Feature 2a	Feature 3a
Feature 6	Feature 1b			
	Feature 1c	Product	Backlog	
	Feature 2a	Feature	3b	
	Feature 2b	Feature	3c	
	Feature 3a	Feature	4	
		Feature	5	
		Feature	6	




Iteration or Sprint Backlog

* Iteration Backlog:

- ✓ The Iteration Backlog is the output of the iteration planning meeting.
- ✓ It is essentially the list of tasks that the team needs to complete during the iteration in order to turn a selected set of product backlog items into a deliverable increment of functionality.
- ✓ Unlike product backlog items, iteration backlog tasks have a time-based (hourly) estimate.
- ✓ Since the team is doing the work, they are responsible for keeping the Iteration Backlog up to date.



Progressive Elaboration Pyramid





Adapting to Waterfall

- * In Waterfall, entire functionality delivered in big bang
 - ✓ Or in phases for larger projects
- * However, team can use rolling wave planning to progressively elaborate.

* Provide requirements detail just in time for the current release/phase, and the releases/phases can be as short as possible



Rolling Wave Planning

- Plan immediate work at most granular level of detail
- * Future work is kept at higher level of planning
- * As the present work progresses and future work approaches, future work gets planned at more granular levels of detail





Discussion

Do you think implementing progressive elaboration would be feasible in your organization? Why or why not?



Conclusion

- 1. Using progressive elaboration is important to keep the focus on the highest priorities on any given project.
- Waterfall teams can use rolling wave planning to achieve an effect similar to progressive elaboration.
- 3. Adopting this practice will help waterfall teams keep their focus on the highest priorities to increase customer satisfaction.

Enhance project delivery with Agile practices



Next Online Training Course

Leadership Skills for Managers

June 22-23, 9:00 AM-1:00 PM Central US time each day

\$345 until June 1

Learn key leadership skills for success.

More info at https://refinem.com/leadership-skills-for-managers-public/
Contact us at Contact@RefineM.com



Featured Upcoming In-Person Training

Project Management Professional (PMP)® Exam Prep

Project Management Professional (PMP)® Exam Prep Course

Course Details:

When: Multiple Dates

Where: Multiple Cities

Format: 4-day, in-person training

Standard Fee: \$1,595 until 3 weeks before start date, \$1,800 afterwards

Food and course materials included with fee. Other discounts available.

Earn: 35 PDUs / Contact Hours

Register:

Jul 31-Aug 3, Kansas City, MO

Sept 18-21, Springfield, MO

Oct 30-Nov 2, Kansas City, MO

Contact us about future dates or to arrange for this training to be delivered in your

organization or city.

Prepare to earn your PMP® certification with RefineM.

More info at https://refinem.com/pmp-exam-prep-course-public/

Contact us at Contact@RefineM.com

Contact@RefineM.com

REGISTER

REGISTER

REGISTER


Introducing our PMP Exam Prep Site

More details at https://Examprep.RefineM.com





Introducing PMP Exam Prep Videos



Prepare for the PMP® Exam at your own pace.

More details at https://vimeo.com/ondemand/refinempmpexamprep



Free PMP Live Video Chat



FREE LIVE PMP® CHAT with NK Shrivastava

Every Saturday from 9 to 10 AM CT

Join NK Shrivastava to discuss passing the Project Management Professional (PMP)® Exam. Whether you're looking for the best study materials, building a study plan, or need help with your application, NK is here to help you get on the path to certification.

Bring your questions about the PMP Exam.

More details at https://refinem.com/free-pmp-live-chat-with-nk/



Next Lunch and Learn

* Smaller Iterations

- ✓ What is the benefit of smaller iterations?
- ✓ What are the best iteration sizes for different situations?
- ✓ What are some best practices for Agile and Waterfall teams?
- * Wednesday, June 7, 12:00-1:00 PM Central

Register Today - Don't wait for the last Minute



How to Claim 1 PDU for this Webinar?

- 1. Visit ccrs.pmi.org and log in.
- 2. Click on "Report PDUs" link.
- **3. Click** "Courses and Training" in upper left.
- **4. Activity Name:** "Progressive Elaboration" *(complete this first, before you go to #5)*
- **5. Provider:** "RefineM LLC" (don't select dropdowns)
- **6. Date started:** May 3, 2017
- **7. Date completed:** May 3, 2017
- 8. Contact person: NK Shrivastava
- **9. Contact phone:** (417) 763-6762
- 10. Contact email: <u>Trainings@RefineM.com</u>
- **11. PDUs:** 1.00 Technical.
- 12. Click on the "I agree this claim is accurate" box and then Submit.



Rewarding Our Star Attendees

* Anyone who attends 3 Lunch and Learn Webinars in a row is a Star Attendee and is eligible for a prize drawing for a \$10 Amazon gift card.

This month's winner is:

Dave R.



Congratulations to the winner!
Stay tuned for our next drawing in June.




Questions from Attendees

1. How do you prevent scope creep under this system?



Questions?



NK Shrivastava, MBA, PMP, RMP, ACP, CSP, SPC4

CEO/Consultant, RefineM

Nixa, MO 65714, USA

nks@refinem.com, www.refinem.com



<u>in http://www.linkedin.com/in/nkshrivastava</u>





More Training Opportunities From RefineM

Training Title	Springfield	Kansas City	Joplin	Online
Agile Practices for Waterfall Teams	Oct 19	Sept 22		Jul 20
PMP [®] Exam Prep	Sept 18-21	Jul 31-Aug 3 Oct 30-Nov 2		
Agile Fundamentals / Agile 101		Aug 16-17 Nov 15-16		
PMI-ACP® Exam Prep		Aug 16-18 Nov 15-17		
Leadership Skills for Managers	Sept 28		Jun 08	June 22-23 Nov 08-09
Process Improvement Workshop	Sept 27	Jun 15		
Advanced Techniques in MS Project		Oct 11		Sept 06-07

Please visit https://refinem.com/training/public for more details.

